CALENDAR ITEM

C36
A 6 06/18/02
PRC 7893.9
s 3 N. Smith

EXTENSION OF CONSTRUCTION LIMITING DATE

LESSEE:
City of Petaluma
Attn: Mr. Thomas S. Hargis
P. O. Box 61
Petaluma, California 94953-0061

AREA, LAND TYPE, AND LOCATION:
Sovereign lands in the Petaluma River, in the city of Petaluma, Sonoma County.

AUTHORIZED USE:
Widening and channelization of the Petaluma River in order to relieve frequent
flooding of existing streets, homes and businesses in the area; within Payran
Reach between Lynch Creek confluence, downstream to just below Lakeville
Street.

LEASE TERM:
30 years, beginning April 1, 1996.

CONSIDERATION:
The public use and benefit; with the State reserving the right at any time to set a
monetary rent if the Commission finds such action to be in the State's best
interest.

EXTENSION OF CONSTRUCTION COMPLETION DATE:
Staff recommends that the construction completion date be extended from
October 31, 2001 to October 31, 2004, due to delay in funding for the U.S. Army
Corps of Engineers to complete that project.

OTHER PERTINENT INFORMATION:
The channelization of the river is approximately two-thirds completed at this time
with costs estimating $20 million. An additional $10.6 million is necessary to
complete the project.
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CALENDAR ITEM NO. C36 (CONT'D)

EXHIBIT:
A. Site Map
RECOMMENDED ACTION:

IT IS RECOMMENDED THAT THE COMMISSION:

CEQA FINDING:
FIND THAT THE ACTIVITY IS NOT SUBJECT TO THE
REQUIREMENTS OF THE CEQA PURSUANT TO TITLE 14,
CALIFORNIA CODE OF REGULATIONS, SECTION 15061 BECAUSE
THE ACTIVITY IS NOT A PROJECT AS DEFINED BY PUBLIC
RESOURCES CODE SECTION 21065 AND TITLE 14, CALIFORNIA
CODE OF REGULATIONS, SECTION 15378.

AUTHORIZATION:
APPROVE THE EXTENSION OF THE CONSTRUCTION COMPLETION

DATE FOR LEASE NO. PRC 7893.9 FROM OCTOBER 31, 2001 TO
OCTOBER 31, 2004, EFFECTIVE JUNE 20, 2002.
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